

Table of Contents

Acknowledgements	1
Abstract.....	3
Table of Contents	6
List of Tables.....	10
List of Figures.....	12
List of Abbreviations.....	14
Chapter 1: Introduction.....	16
1.1 Introduction to infrastructure industry and infrastructure projects	16
1.2 Risk management in infrastructure projects.....	21
1.3 Constructs of Logistics Infrastructure Projects Risk Management (LIPRM)	23
1.3.1 Definition of Risk	23
1.3.2 Infrastructure Projects Risks	23
1.3.3 Infrastructure Project Risks Sources and Consequences	28
1.3.4 Infrastructure project risk drivers.....	29
1.3.5 Project Risk Management Framework (PRMF)	30
1.4 Research Problem.....	31
1.5 Objectives of the Research	32
1.6 Scope of the Research	32
1.7 Outline of the Thesis	33
Chapter 2: Literature Review	36
2.1 Introduction	36
2.2 Risk Management in Infrastructure Projects	36
2.2.1 Conceptual perspective – Projects and Project Risks	37
2.2.2 Importance of Risk Management in Infrastructure Projects	41
2.3 Project Risk Management (PRM)	45
2.3.1 Definition of Risk	45
2.3.2 Risk Sources, Risk Types and Classification.....	46
2.3.3 Risk Management Process	53
2.3.4 Tools, Techniques and Risk Assessment Models	54
2.4 Risk Management from logistics infrastructure projects perspective	60
2.5 Research gaps in logistics infrastructure projects risk management	61

Chapter 3: Research Design and Methodology	63
3.1 Introduction	63
3.2 Overview of the Research Process	63
3.3 Constructs for Data Collection	69
3.3.1 Survey Instruments	69
3.3.2 In-depth interview with experts	71
3.3.3 Target population and sampling design	71
Chapter 4: Risk Factor Assessment in Logistics Infrastructure Projects	79
4.1 Introduction	79
4.2 Literature Review	79
4.3 Research Methodology.....	82
4.4 Probability and Risk Impact Assessment	83
4.4.1 Probability-Impact Assessment at Risk Attribute Level.....	83
4.4.2 Probability Impact Assessment at Risk Factor Level	102
4.4.3 Probability and Impact Assessment at Risk Category Level.....	111
4.5 Conclusion.....	117
Chapter 5: Assessment for Risk in Logistics Infrastructure Projects Using Analytic Network Process	119
5.1 Introduction	119
5.2 Literature Review	121
5.2.1 Risk identification and classification.....	124
5.2.2 Proposed risk classification.....	127
5.2.3 Making decisions using Analytic Network Process.....	128
5.2.4 Why use ANP over AHP	129
5.2.5 ANP Modeling of a Mega Air Logistics Construction Project.....	131
5.2.6 Data Collection Steps.....	132
5.2.7 The Control Hierarchy and Pair-wise Comparison.....	134
5.3 Data analysis and Results	140
5.4 Conclusion.....	141
5.5 Limitations and Future Scope of research.....	142
Chapter 6: Financial Risk Modelling of Infrastructure BOT Projects	143
6.1 Introduction	143
6.2 Literature Review	146
6.3 Proposed Model.....	151

6.4	Methodology	153
6.4.1	Data Collection, Sampling and Distribution	153
6.4.2	Model and Calculation of NPV	154
6.4.3	Mathematical Representation of the Model	159
6.4.4	Monte Carlo Simulation of NPV	159
6.4.5	Sensitivity Analysis	159
6.5	Analysis, Results and Findings	160
6.4	Conclusion and Recommendations	173
Chapter 7: Critical Success Factors Modelling for Infrastructure Projects		175
7.1	Introduction	175
7.2	Literature Review	177
7.3	Research Methodology	182
7.3.1	Bayesian Belief Network	182
7.3.2	Selecting query variables	185
7.3.3	Selection of Risk enabling factors	186
7.3.4	Determining BBN structure for risks	186
7.3.5	Obtaining the probability tables	188
7.4	Model Description	190
7.4.1	Model complexity	190
7.4.2	Network detailing – Nodes and Edges	191
7.5	Data Analysis	193
7.6	Study findings and validation	201
7.6.1	Study findings	201
7.6.2	Validation	202
7.7	Managerial Implications	202
7.8	Conclusion	203
Chapter 8: Development of a Normative Framework for Strategic Logistics Infrastructure Risk Management		204
8.1	Introduction	204
8.2	Environment Scan: Logistics Infrastructure projects	206
8.3	Identifying and Assessing the strategic logistics infrastructure projects risks: A three-stage model	206
8.4	Determining the current state of strategic logistics infrastructure projects risks: Bayesian Network analysis of enablers	208

8.5 Validation of the Strategic Risk Management (SRM) in infrastructure projects: Normative Framework	210
Chapter 9: Conclusion and Future Scope of Research	213
9.1 Review of Research Objectives and Findings	213
9.2 Review of Research Findings.....	213
9.3 Managerial and Theoretical Implications.....	216
9.4 Future Scope of Research.....	217
References	220
APPENDIX	248
List of Publications/ Participation in Conferences	269
VITA.....	270

List of Tables

Table 4. 1 Probability and Impact Ratings at Risk Attribute Level	84
Table 4. 2 Risk Attributes count : P-I interval Impact on Cost	98
Table 4. 3 Risk Attributes count P-I interval impact on Schedule	99
Table 4. 4 Risk Attributes count P-I interval Impact on Quality.....	100
Table 4. 5 Critical Risk Attributes as per the P-I Assessment matrix	101
Table 4. 6 Probability and Impact Ratings at Risk Factor Level.....	102
Table 4. 7 Risk Factors count - P-I interval Impact Cost (RF).....	104
Table 4. 8 Risk Factors count P-I interval impact on Schedule (RF).....	105
Table 4. 9 Risk Factors count P-I interval Impact Quality	106
Table 4. 10 Weightage for Risk Factor contributing to Risk categories	108
Table 4. 11 Probability and Impact Rating scores at-risk category level.....	111
Table 4. 12 Probability – Impact on Cost at Risk category level	112
Table 4. 13 Risk Factors count for each P-I interval for Impact on Cost.....	113
Table 4. 14 Probability – Impact on Schedule at Risk category level.....	114
Table 4. 15 Risk Factors count P-I interval Impact on Schedule	115
Table 4. 16 Probability – Impact on Quality at Risk category level	116
Table 4. 17 Risk Factors count - P-I interval Impact on Quality	117
Table 5. 1 Pair-wise comparison for cost	134
Table 5. 2 Pair-wise comparison for quality	135
Table 5. 3 Pair-wise comparison for time	136
Table 5. 4 Pair-wise comparison of objectives.....	136
Table 5. 5 Pair-wise comparison for demand risk	137
Table 5. 6 Pair-wise comparison for environmental risk	137
Table 5. 7 Pair-wise comparison for social impact risk	137
Table 5. 8 Risk Priority Index (RPI)	140
Table 6. 1 Measure used for four risk factors considered in this research	154
Table 6. 2 Descriptive statistics for four risk measures.....	155
Table 6. 3 Weighted Average of different type of Vehicles.....	155
Table 6. 4 Usage Coefficient of different type of Vehicles.....	156
Table 6. 5 Project capacity and usage benchmark for selected ten projects.....	157
Table 6. 6 Ten Project details selected for the study	160

Table 6. 7	4 Lane conversion of Highways in Bhapl, Devas MP	162
Table 6. 8	4 Lane conversion of Highways of SH 31 in MP.....	163
Table 6. 9	Improving the state highway Matuli-Tamia-Chindwada in MP	164
Table 6. 10	Two laning of Lalsot-Kota section in the length of 195.0 Km.....	165
Table 6. 11	Two laning of Phalodi-Ramji section length of 292 Km	166
Table 6. 12	Four-laning of Ahmedabad; Viramgam - Maliya road	167
Table 6. 13	Four-laning of Ahmedabad; Viramgam - Maliya Road 407 Km	168
Table 7. 1	Various risk factors given by different authors.	178
Table 7. 2:	Critical Success factors in infrastructure projects	182
Table 7. 3	Root nodes of the proposed BBN model.....	191
Table 7. 4	Infrastructure projects query variable probability	194
Table 7. 5	Sensitivity analysis risk of not achieving Project objectives	195
Table 7. 6	Sensitivity analysis for on-schedule	196

List of Figures

Fig. 1. 1 Infrastructure Projects undertaken in India as on 1st April 2012.....	18
Fig. 1. 2 Infrastructure Project Life Cycle Phases.....	19
Fig. 1. 3 Risk management process flow.....	30
Fig. 2. 1 Software Development Project Risk	47
Fig. 2. 2 Salient approaches to risk classification	52
Fig. 3. 1 Framework for the research problem and research objectives.....	64
Fig. 3. 2 Research Design and Methodology Outline	66
Fig. 4. 1 Identifying critical Risk factors through P-I and ANP Techniques	82
Fig. 4. 2 Risk Heat Map for Impact on Cost at the Risk Attribute level	98
Fig. 4. 3 Risk Heat Map for Impact on Schedule at the Risk Attribute level.....	99
Fig. 4. 4 Risk Heat Map for Impact on Quality at Risk Attribute	100
Fig. 4. 5 Risk Heat Map for Impact on Cost at the Risk Factor level	105
Fig. 4. 6 Risk Heat Map for Impact on Schedule at the Risk Factor level	106
Fig. 4. 7 Risk Heat Map for Impact on Schedule at the Risk Factor level	107
Fig. 4. 8 Risk Heat Map for Impact on Cost at Risk Category level.....	113
Fig. 4. 9 Risk Heat Map for Impact on Schedule at Risk Category level	115
Fig. 4. 10 Risk Heat Map for Impact on Schedule at Risk Category level	117
Fig. 5. 1 Conceptual ANP framework for infrastructure project risk management	128
Fig. 5. 2 AHP vs ANP	130
Fig. 5. 3 ANP Model Structured in Super Decision Software.....	132
Fig. 6. 1 Various phase in typical BOT Projects	146
Fig. 6. 2 Key aspects of the successful and competitive financial proposal for BOT projects.....	150
Fig. 7. 1 Sample Bayesian Network diagram	184
Fig. 7. 2 Interrelationship among Risk enabling factors in an infrastructure project	185
Fig. 7. 3 Sensitivity analysis for query variable not achieving the objectives ...	198

Fig. 7. 4 Sensitivity analysis for query variable on-schedule..... 199

Fig. 7. 5 Sensitivity analysis for query variable not achieving the objectives ... 200

Fig. 7. 6 Sensitivity analysis for query variable on-schedule..... 200

Fig. 8. 1 Normative Framework for Logistics infrastructure projects risk
management 205

List of Abbreviations

AHP	-	Analytic Hierarchical Process
ANP	-	Analytic Network Process
BBN	-	Bayesian Belief Network
BOT	-	Build, Own and Transfer
CPT	-	Conditional Probability Table
DEA	-	Data Envelopment Analysis
DMUs	-	Decision Making Units
DAG	-	Directed Acyclic Graph
DEMATEL	-	Decision Making Trial and Evaluation Laboratory
ERM	-	Enterprise risk management
EFA	-	Exploratory Factor Analyses
FMEA	-	Failure mode and effect analysis
FFA	-	Force Field Analysis
GDP	-	Gross Domestic Product
IIP	-	Index of Industrial Production
ISM	-	Interpretive Structural Model
LIPRM	-	Logistics Infrastructure Project Risk Management
MCDM	-	Multi Criteria Decision Making
MIRAF	-	Major Infrastructure Risk Assessment Framework
NPV	-	Net Present Value
OM-AHP	-	Orders-of-Magnitude AHP
P-I Matrix	-	Probability Impact Matrix
PMBOK	-	Project Management Book of Knowledge
PPP	-	Public Private Partnership
PRA	-	Probabilistic Risk Assessment
PRM	-	Project Risk Management
RA	-	Risk Assessment
RBA	-	Risk Benefit Analysis
RFs	-	Risk Factors
RM	-	Risk Management
RPNs	-	Risk Priority Numbers

SMEs	-	Subject Matter Experts
SCM	-	Supply Chain Management
SCNM	-	Supply Chain Network Management
SN	-	Supply Network
SNM	-	Supply Network Management
TCO	-	Total Cost of Ownership
WRPN	-	Weighted Risk Priority Numbers



This document was created with the Win2PDF "print to PDF" printer available at <http://www.win2pdf.com>

This version of Win2PDF 10 is for evaluation and non-commercial use only.

This page will not be added after purchasing Win2PDF.

<http://www.win2pdf.com/purchase/>